COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/27/2008

ESTIMATE SUMMARY 17:29:35
CONTID: C16026 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16026-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 6.0 DAYS TIME ALLOW: 100 WORK DAYS
US 40/287 W OF KIT CARSON PERCENT TIME: 6.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: CR100-126
US 40/287 W OF KIT CARSON
NAME OF ROAD: 040H
PROJECT COUNTIES: CHEYENNE, REGION 1
CONTRACTOR:
UPPER PLAINS CONTRACTING, INC. PAY PERIOD ENDING 03/25/2008 DATE TIME STARTED 09/14/2007
P.O. BOX 966 DATE LET 08/16/2007 DATE WORK BEGAN
DATE AWARDED 08/28/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/13/2007 DATE ACCEPTED
ABERDEEN SD 57402-09 605-225-7082 DATE NOTICE TO PROCEED 09/14/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 8,783,926.50 PARTICIPATING $ 34,500.00 $ 34,500.00
AWARD PROJECT AMT: S 7,911,503.50 NON-PARTICIPATING 158,540.00 158,540.00
PERCENT COMPLETE: 2.20% TOTAL EARNINGS 193,040.00 193,040.00
FUNDS AVAILABLE: $ 8,590,886.50 STOCKPILED MATERIALS 747,910.00 283,646.00
GROSS EARNINGS 940,950.00 476,686.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -5,791.20 -5,791.20
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 935,158.80 470,894.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 935,158.80 470,894.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 470,894.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16026-BID ESTIMATE RUN 03/27/2008
PROJECT: CR100-126 ESTIMATE NO: 0003 17:29:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 2.000 0.000
EACH 1.000 1,800.00
1,800.00000 1.000 1,800.00
0010 202-00037 *REMOVAL OF END SECTION 14.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
0015 202-00090 *REMOVAL OF DELINEATOR 238.000 0.000
EACH 20.000 120.00
6.00000 20.000 120.00
0020 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 2,655.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0025 202-00250 *REMOVAL OF PAVEMENT MARKING 10,000.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0030 202-00810 *REMOVAL OF GROUND SIGN 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0035 202-01000 *REMOVAL OF FENCE 39,379.000 0.000
LF 0.000 0.00
0.20000 0.000 0.00
0040 202-05150 *SANDBLASTING 40,000.000 0.000
SF 0.000 0.00
0.42000 0.000 0.00
0045 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,968.000 0.000
cY 3,327.000 29,943.00
9.00000 3,327.000 29,943.00
0050 203-00100 MUCK EXCAVATION 1,000.000 0.000
cy 0.000 0.00
8.00000 0.000 0.00
0055 203-01500 BLADING 175.000 0.000
HOUR 10.000 1,000.00

100.00000 10.000 1,000.00
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PCN: 16026-BID ESTIMATE RUN 03/27/2008
PROJECT: CR100-126 ESTIMATE NO: 0003 17:29:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01590 FRONT END LOADER (RUBBER TIRE) 120.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0065 203-01597 POTHOLING 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 1,880.000 0.000
LF 1,505.000 8,277.50
5.50000 1,505.000 8,277.50
0075 208-00003 *EROSION LOG (18 INCH) 12,690.000 0.000
LF 2,770.000 18,836.00
6.80000 2,770.000 18,836.00
0080 208-00045 *CONCRETE WASHOUT STRUCTURE 5.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0085 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 60.000 0.000
LF 0.000 0.00
22.50000 0.000 0.00
0090 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
3,000.00000 0.000 0.00
0100 208-00205 EROSION CONTROL SUPERVISOR 150.000 0.000
HOUR 50.000 6,250.00
125.00000 50.000 6,250.00
0105 208-00300 TEMPORARY BERMS 2,990.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0110 210-00810 *RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 03/27/2008
PROJECT: CR100-126 ESTIMATE NO: 0003 17:29:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 *SEEDING (NATIVE) 40.000 0.000
ACRE 0.000 0.00
290.00000 0.000 0.00
0120 212-00032 *SOIL CONDITIONING 40.000 0.000
ACRE 0.000 0.00
2,900.00000 0.000 0.00
0125 213-00002 *MULCHING (WEED FREE HAY) 50.000 0.000
ACRE 0.000 0.00
275.00000 0.000 0.00
0125 MATERIAL ALLOWANCE MULCHING (WEED FREE) 0.000
ACRE 50.000 8,280.00
165.60000 50.000 8,280.00
0130 213-00061 *MULCH TACKIFIER 10,000.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0135 213-00100 *SOIL BINDER 20.000 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0140 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 50.000 0.000
sy 0.000 0.00
3.00000 0.000 0.00
0145 304-09014 AGGREGATE BASE COURSE (SPECIAL) 213.000 0.000
TON 0.000 0.00
15.00000 0.000 0.00
0150 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000
TON 0.000 0.00
112.00000 0.000 0.00
0155 403-34841 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 905.000 0.000
TON 0.000 0.00
107.00000 0.000 0.00
0160 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 337.000 0.000
GAL 0.000 0.00

4.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 03/27/2008
PROJECT: CR100-126 ESTIMATE NO: 0003 17:29:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 175,556.000 0.000
sy 0.000 0.00

32.10000 0.000 0.00

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 58,939.000
SY 0.000 0.00
2.48000 58,939.000 146,168.72

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 56,151.000
Sy 0.000 0.00

2.48000 56,151.000 139,254.48

0165 MATERIAL ALLOWANCE FINE CONCRETE AGGEGATE 0.000
SY 25,405.000 63,004.40
2.48000 25,405.000 63,004.40

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 23,036.000
Sy 0.000 0.00

4.72000 23,036.000 108,729.92

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 14,854.000
sy 0.000 0.00
4.72000 14,854.000 70,110.88

0165 MATERIAL ALLOWANCE #57 COARSE CONCRETE AGGREGATE 0.000
Sy 39,827.000 187,983.44

4.72000 39,827.000 187,983.44

0170 601-03030 *CONCRETE CLASS D (BOX CULVERT) 113.000 0.000
cY 0.000 0.00

585.00000 0.000 0.00

0175 602-00000 *REINFORCING STEEL 16,087.000 0.000
1B 0.000 0.00

1.50000 0.000 0.00

0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 588.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00

0180 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 0.000
LF 588.000 2,793.00

4.75000 588.000 2,793.00
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PROJECT: CR100-126 ESTIMATE NO: 0003 17:29:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0185 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0185 MATERIAL ALLOWANCE END ANCHOR (FLARED) 0.000
EACH 4.000 4,320.00
1,080.00000 4.000 4,320.00
0190 607-00005 *END POST 17.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0195 607-00010 *CORNER AND LINE BRACE POST 50.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0200 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 39,239.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0200 MATERIAL ALLOWANCE FENCE BW MP 0.000
LF 39,239.000 17,265.16
0.44000 39,239.000 17,265.16
0205 607-11580 *FENCE (TEMPORARY) 500.000 0.000
LF 0.000 0.00
0.90000 0.000 0.00
0210 607-60120 *20 FOOT GATE 7.000 0.000
EACH 0.000 0.00
185.00000 0.000 0.00
0215 612-00001 *DELINEATOR (TYPE I) 182.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0220 612-00003 *DELINEATOR (TYPE III) 30.000 0.000
EACH 0.000 0.00
17.50000 0.000 0.00
0225 614-00011 *SIGN PANEL (CLASS I) 97.000 0.000
SF 0.000 0.00

19.00000 0.000 0.00
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PCN: 16026-BID ESTIMATE RUN 03/27/2008
PROJECT: CR100-126 ESTIMATE NO: 0003 17:29:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0230 614-00012 *SIGN PANEL (CLASS II) 26.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0235 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 220.000 0.000
LF 0.000 0.00
7.75000 0.000 0.00
0240 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 22.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0245 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 24.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0250 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
300.00000 0.000 0.00
0255 617-00024 *24 INCH CULVERT PIPE 244.000 0.000
LF 77.000 6,237.00
81.00000 77.000 6,237.00
0260 617-00030 *30 INCH CULVERT PIPE 186.000 0.000
LF 22.000 4,224.00
192.00000 22.000 4,224.00
0265 617-00036 *36 INCH CULVERT PIPE 36.000 0.000
LF 0.000 0.00
205.00000 0.000 0.00
0270 617-00042 *42 INCH CULVERT PIPE 20.000 0.000
LF 0.000 0.00
220.00000 0.000 0.00
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.310 27,900.00
90,000.00000 0.310 27,900.00
0280 626-00000 *MOBILIZATION 1.000 0.000
LS 0.000 0.00

500,000.00000 0.000 0.00
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CAT NO0200 ROADWAY
0285 627-00005 *EPOXY PAVEMENT MARKING 297.000 0.000
GAL 0.000 0.00
68.50000 0.000 0.00
0290 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 0.000
GAL 0.000 0.00
30.00000 0.000 0.00
0295 627-00030 *RAISED PAVEMENT MARKER (TEMPORARY) 300.000 0.000
EACH 0.000 0.00
5.00000 0.000 0.00
0300 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 112.000 0.000
LINE)
SF 0.000 0.00
13.00000 0.000 0.00
0305 629-01002 *SURVEY MONUMENT (TYPE 2) 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0310 630-00000 *FLAGGING 7,180.000 0.000
HOUR 174.500 3,664.50
21.00000 174.500 3,664.50
0315 630-00001 *PILOT CAR OPERATION 1,920.000 0.000
HOUR 0.000 0.00
33.00000 0.000 0.00
0320 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 3.000 285.00
95.00000 3.000 285.00
0325 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 0.000
DAY 6.000 4,500.00
750.00000 6.000 4,500.00
0330 630-80001 *FLASHING BEACON (PORTABLE) 4.000 0.000
EACH 1.000 1,700.00
1,700.00000 1.000 1,700.00
0335 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 3.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
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0340 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 0.000
EACH 5.000 200.00
40.00000 5.000 200.00
0345 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 39.000 0.000
EACH 16.500 742.50
45.00000 16.500 742.50
0350 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 200.00
50.00000 4.000 200.00
0355 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,245.000 0.000
SF 622.500 9,337.50
15.00000 622.500 9,337.50
0360 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 6,300.00
6,300.00000 1.000 6,300.00
0365 630-80360 *DRUM CHANNELIZING DEVICE 500.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0370 630-80366 PORTABLE TRAFFIC SPEED MONITOR (STATE PURCHASED) 0.000 0.000
EACH 0.000 0.00
40,000.00000 0.000 0.00
0371 630-80367 PORTABLE TRAFFIC SPEED MONITOR ADDED BY CO#2 2.000 0.000
EACH 1.000 8,853.00
8,853.00000 1.000 8,853.00
0375 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 480.000 16,320.00
34.00000 480.000 16,320.00
0380 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 150.000 1,500.00
10.00000 150.000 1,500.00
0385 630-80391 *CHANNELIZING DEVICE (FIXED) 300.000 0.000
EACH 0.000 0.00

38.00000 0.000 0.00
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0390 630-80430 *RUMBLE STRIP (PORTABLE) 16.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0395 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,035.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 245,777.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 338,295.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70035 F/A HIGH SPEED INTERNET CONNECTION 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0440 700-70380 F/A EROSION CONTROL 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 8,745,926.50 $ 442,186.00$ 906,450.00

CAT NO0400 CONSTRUCTION ENGINEERING

0445 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0450 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0455 620-00020 SANITARY FACILITY 4.000 0.000
EACH 3.000 10,500.00
3,500.00000 3.000 10,500.00
CAT 0400 CURRENT AMT $ 38,000.00 $ 34,500.00 $ 34,500.00

PROJECT TOTAL CURRENT AMT $ 8,783,926.50 $ 476,686.00 % 940,950.00



